Project #: 411

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/17/08|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

(i Project work is on-going using non-TCRP funds only

¥ Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I Project work has been suspended
Please describe below reason Project has been suspended.

Construction is complete. Project is now open to traffic.

" Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

"’ Close out report was submitted on
" Final invoice will be submitted on
["|Close out report will be submitted on
" There was a project savings
Input proportionate amount of TCRP savings

l:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End

1  Environmental

Jan-96 Feb-97
2 Plans, Specifications &

Estimates

Jul-01 Sep-04
3 Right of Way Acquisition

Jul-01 Mar-04
4 Construction

Nov-04 Aug-09
4 |Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures as| Remainder of
Allocation(s) by of September |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
2 Plans, Specifications &
Estimates
$ 2,691 |$ 44401$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = 4,440
3 Right of Way Acquisition
$ 5|% 418 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = 4
4 Construction
$ 7,000 | $ 6,495 | $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = 6,495
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ 9,696 $ 10,938 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - 10,938
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase September 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1 Environmental Estimated
N/A $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ - - (month/year) When
2 Plans, Specifications &
Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way Acquisition
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
4 Construction/ Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - -
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s) No
Yet Approved by| FY FY FY 2011{FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans, Specifications &
Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - s -
3 Right of Way Acquisition
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
4 Construction
$ - |8 - |8 - |8 - s - |8 - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |3 -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY 2011)FY 2012 FY FY FY FY Beyond
2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 ) -
Resulting Cashflow for Phase 2
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 3
$ - |8 - |8 - |8 - |8 - |8 - s - |8 - s S -
Resulting Cashflow for Phase 4 $ : $ _ $ _ $ _ $ _ $ _ $ _ $ _ $ _ $ ;
Resulting Cashflow for Ph 4
esulting Cashflow for Phase s s s s s s s s s s A
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

[TCRP HOV lanes

State

Committed
Proposed

7,000

TCRP soundwalls

State

Committed
Proposed

STIP/RIP

State

Committed
Proposed

STIP-RIP HOV lanes

GARVEE

Committed
Proposed

PROP C HOV lanes

Measure

Committed
Proposed

RSTP HOV lanes

Federal

Committed
Proposed

CMAQ HOV lanes

Federal

Committed
Proposed

CMAQ soundwalls

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

50

BB B8 |B|e | |e(e || |ee|e|ee |8 | |el|e|e]e|e

BB R 8|8 | |e(e || |ee|e|ele |8 | |e|e|e]e|e

BB R0 R0 |8 |e(e || |ee|e|ee |8 | || |e|e|e

R0 |R|0 ||| R|e |8 |e(e || |ee|e|ee |8 | |e|e|e]e|e

R0 |R|0 | R0 R0 |8 |e(e || |ee|e|ee |8 | |e|e|e]e|e

Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:

H
oS







